
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

R2-2003-0018

AMENDMENT OF SrTE CLEANUP REQUTREMENTS (ORDER NO. 01-137) FOR:

ARCO PRODUCTS COMPANY (Arco),
CHEVRON USA' INC. (Chevron),
PHILLPS PETROLEUM COMPAI\"Y (Phitlips),
UNION OIL COMPAI{Y OF CALIFORNIA (Unocal),
TEXACO,INC. (Texaco),
CITY AND COUNTY OF SAN FRANCISCO (City), and
ESPRIT de CORP (Esprit)

for the property located at:

PIER 64 AND ASSOCIATED OFFSITE FACILITIES
CITY AND COUNTY OF SAN FRANCISCO

The California Regional Water Quality Control Board, San Francisco Bay Region (hereinafter
the Board), finds that:

1. Regional Board Orders: The Board adopted Site Cleanup Requirements for this site on
April 15, 1998 (Order No. 98-028). On August 20,1999 the Board adopted amended

Site Cleanup Requirements (Order No. 99-064) adding Texaco as a discharger. On
November 28,2001the Board adopted amended Site Cleanup Requirements (Order No.
0l-137) setting forth a series of revised tasks and time schedules for the dischargers.

2. Reason for Amendment: Order No. 01-137 specifies a task and time schedule for
submitting technical reports to the Board. These reports are specific to the investigation
and remediation of discharges of petroleum hydrocarbons at the site. While significant
progress has been made towards completing tasks in the Order, delays have occurred due

to the complexity of the site.

This amended Order, acknowledges delays in complying with tasks in the existing Site

Cleanup Requirements and sets forth a revised schedule for completion of the existing



tasks. This revised schedule will allow the dischargers time to work together, consider
property owner and development needs, and to allow for timely submittals to the Board.

CEQA: This action is an amendment of an order to enforce the laws and regulations
administered by the Board. As such, this action is categorically exempt from the
provisions of the California Environmental Quality Act (CEQA) pursuant to Section
15321of the Resources Agency Guidelines.

Notification: The Board has notified the dischargers and all interested agencies and
persons of its intent under California Water Code Section 13304 to amend Site Cleanup
Requirements and has provided them with an opportunity to submit their written
comments.

Public Hearing: The Board, at a public meeting, heard and considered all comments
pertaining to this discharge.

IT IS HEREBY ORDERED, pursuant to Section 13304 of the California Water Code, that
Order No. 01-137 shall be amended as follows:

TASKS

REMEDIAL INVESTIGATION

l. For the 16th Street Utility Right-of-Way: April 15,2003
2. For Other Areas of Site: 210 days after Executive Officer's approval of

Remedial Investigation Workplan (Task B.3. of Order No. 0l-137)

INTERIM REMEDIAL ACTIONS WORKPLAN

1. For Other Areas of Site: Consistent with the revised time schedule set forth in
Task C.3. above and as approved by the Executive Officer.

FEASIBILITY STUDY AND PROPOSED REMEDIAL ACTION PLAN REPORT

For Parcel X4: 180 days after Executive Officer's approval of Remedial
Investigation (Task C.l. of Order No. 01-137). Remedial Action Plan(s) shall
include a schedule for implementation and completion of remedial activities
acceptable to the Executive Officer that ensures its completion by no later than
March 31,2004.
For the 16th Street Utility Right-of-Way: 180 days after Executive Officer's
approval of Remedial lnvestigation as set forth in Task C.2. above. The Final
Remedial Action Plan(s) shall include a schedule for implementation and
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completion of remedial activities acceptable to the Executive Officer that ensures
its completion by no later than October 15, 2004.

3. For Other Areas of Site: 150 days after Executive Officer's approval of
Remedial lnvestigation as set forth in Task C.3. above. The Final Remedial
Action Plan(s) shall include a schedule for implementation and completion of
remedial activities acceptable to the Executive Officer; provided however, that for
the Other Areas of the Site, the proposed final Remedial Action Plan(s) shall
include an implementation schedule for remedial action that ensures its
completion by no later than December 3I, 2004.

I, Loretta K. Barsamian, Executive Officer, do hereby certify that the foregoing is a full, true, and
correct copy of an Order adopted by the California Regional Water Quality Control Board, San
Francisco Bay Region, on February 19,2003.

FAILURE TO COMPLY WITH THE REQUIREMENTS OF THIS ORDER MAY SUBJECT
YOU TO ENFORCEMENT ACTION, INCLUDING BUT NOT LIMITED TO: IMPOSITION
OF ADMINISTRATTVE CTVIL LIABILITY I.INDER WATER CODE SECTIONS 13268 OR
13350, OR REFERRAL TO THE ATTORNEY GENERAL FOR INJLINCTTVE RELIEF OR
CryIL OR CRIMINAL LIABILITY

Barsamian
Executive Officer


